

24 April 1959

MEMORANDUM FOR : Deputy Director (Plans)

SUBJECT : Weekly Contract Report No. 9

1. Pursuant to your request, attached is Report No. 9 covering the contractual documents forwarded to contractors during the period 18 April through 24 April.

2. During my trip to Burbank on 22 April 1959 I was informed of the following items which will affect the Projection Report.

(a) GUSTO: Mr. Johnson advised me that you, through Gene, had authorized approximately \$250,000 of additional work. Since approximately \$150,000 of this is currently funded under Contract SP-1915 only \$100,000 additional will be required.

(b) CHALINE:

(1) You will recall that at the last detailed discussion of SP-1915 covering Iran and Flight test the contractor's proposal was reduced by \$100,000 in each area (\$200,000 total). The contractor has requested that the \$200,000 be reinstated. The dollars required are primarily needed in the Iran Area. A Program Approval will be submitted for your approval.

(2) With regard to the [redacted] Approval to furnish two units, it is my understanding that [redacted] is collecting information from [redacted] and Lockheed regarding additional costs for spare parts installation of the units and flight testing. These will be reported to you as soon as they become available.

25X1A
25X1A
25X1A

25X1A

DPD-DD/P [redacted] arp
Distr.

1-Mr. Bissell
1-A/C/DPD

Stamp
[redacted]
Contracting Officer, DPD

25X1A

25X1A

1- [redacted]
1- [redacted]
1-Finance
1-Material
1-Operations
1-Contracts

25X1A

1- [redacted] 1-Chrono